

WT/FAX MESSAGE

D.T.O.  
20-05-2010

TO : DES : ITA.

FM : DC CUM PCO : TEZU.

NO.LCS/6409/09-10/ DTD 20-05-10 (:) PROGRESS REPORT OF POPULATION CNSUS OVERALL IN RESPECT OF LOHIT DISTRICT (.) IN THE FIRST FORTNIGHT FROM 15-04-2010 TO 30-04-2010 (.) THE FIELD WORK WAS STARTED SLOWLY DUE TH THE INCLEMENT WEATHER (.) LATER IT GOT MOMENTUM AND COVERED ALMOST 20 PER CENT OF TOTAL POPULATION INCLUDING HOUSES ENUMERATION (.) IN THE SECOND FORTNIGHT ALMOST 50 PERCENT POPULATION INCLUDING HOUSES COVERED UP TO 15-05-2010(.) IN TOTAL 70 PERCENT POPULATIONS INCLUDING HOUSES ALREADY COVERED IN THE DISTRICT UP TO 15-05-2010 (.) EFFORTS ARE ON TO COMPLETE IT SMOOTHLY WITHIN THE STIUPULATED PERIOD (.) IN TEZU AND SUNPURA CIRCLE THE WORK BADLY HAMPERED DUE TO NON RESTORATION OF POWER SUPPLY FROM ASEB ASSAM (.) HOWEVER IT IS EXPECTED IN SPITE OF ALL THESE HURDLES THE WORK WILL BE COMPLETED IN TIME (.) MMU//=

Through APP net,

*[Handwritten Signature]*  
20/5/2010

(C.T.MANLONG) DSO  
Addl District Census Officer  
For Principal Census Officer  
Lohit District Tezu

N.I.C.-A.R.S.C., Itanagar  
DY.NO.91 DATE 24/5/10

*[Handwritten Signature]*  
24/5

S/S / (C.A.)  
A. Prt in Notebook  
24/5

*[Handwritten Signature]*  
29/5/10  
PSA(JR)